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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 136 Date: 01-Mar-2012 Thursday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 905

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Showers

Temperature 7 AM 12 PM 4PM40 55 52

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North Side area
Tai-Lin Liu; Diary on 03/01/12, Thursday – Showers (38 – 56 F)
- Arrived at office at 0700 AM, rainning outside. Checked e-mail, picked up Bob's Log sheet for strand
operation, saw & talked to Rob in office & went to field.
- At 0720 AM,strand # 69 was floated out for east saddle north. Weather was bad - heavy rain & strong
wind.
- At 0725 AM, strand # 70 was floated from Main-Span & strand # 71 started hauling at 0730 AM. Saw the
railing installed yesterday by Fish, Jacks & Jimmy at north side of anchor area.
- At 0825 AM, Bob & Jacks connected strand to anchor rod on strand #69. Idid check screw in
dimensions that were OK. I also help ABF engineer Eric to mark the anchor rod length for strand # 71.
- At 0900 AM, started installing strand #69 and ended at 0935 AM. At 0940 AM, crew released lower
winch clamps to strand # 69 and floated out strand # 70 for east saddle at north at 0955 AM.
- At 0915 AM, strand adjustment operation at north side east saddle started.

Total 4 strands adjusted as listed below:

Adjusted Seq. Strand # Adjusted Amount Adjusted Amount Yesterday

1 N67 17W -
2 N66 14W 12W
3 N61 3E 4E
4 N63 4E 20W

ABF's engineer Eric Blue performed this work, started at 0915 & ended at 0935 AM.
- At 1000 AM, crew was in break. Handed log sheet to Bob and came back to office to perform paper
work. Planed to go back field at 1230 PM. At 1140 AM, ABF called the field work off due to bad weather,
there were 6 hours field work today for contractor. Performed paper work this afternoon until 1730 PM.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 136 Date: 01-Mar-2012 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

JNM LANCE CARLSONIronworker 6.00 0.00 0.00 6.00

JNM ROBERT RUSSELLIronworker 6.00 0.00 0.00 6.00

APP ROBERT MARTELLIronworker 6.00 0.00 0.00 6.00

APP JOSHUA JACKSIronworker 6.00 0.00 0.00 6.00

JNM JAMES WILKERSONIronworker 6.00 0.00 0.00 6.00

FOR JAMES STURGEONIronworker 6.00 0.00 0.00 6.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

GEN DANIEL DUNNIronworker 6.00 0.00 0.00 6.00

JNM DANIEL HUGHESIronworker 6.00 0.00 0.00 6.00

APP PATRICK OLEARYIronworker 6.00 0.00 0.00 6.00

APP LUIS PLANCARTEIronworker 6.00 0.00 0.00 6.00

FOR KEVIN KARBERIronworker 6.00 0.00 0.00 6.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 0.00 0.00 0.00 0.00

ERIC BLUEEngineer 8.00 0.00 0.00 8.00

ADAM ROEBUCKEngineer 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 6.00 0.00 0.00 6.00

APP SCOTT ROSSOperator 6.00 0.00 0.00 6.00

FOR GENE PRATTMechanic 0.00 0.00 0.00 0.00

APP JEREMY PERALTAIronworker 0.00 0.00 0.00 0.00

APP JUN PERALTAIronworker 6.00 0.00 0.00 6.00

APP GREG WIEDERIronworker 6.00 0.00 0.00 6.00

JNM RICHARD DAMBOISEIronworker 0.00 0.00 0.00 0.00

OTH THEODORE ROHROperator 0.00 0.00 0.00 0.00

JNM JIMMY OSBURNIronworker 6.00 0.00 0.00 6.00

OTH KEVIN ALGEROperator 6.00 0.00 0.00 6.00

FOR AARON KENTIronworker 6.00 0.00 0.00 6.00

OTH WILLIAM ALGEROperator 6.00 0.00 0.00 6.00

OTH RYAN OKUOperator 6.00 0.00 0.00 6.00

APP BRADLEY WHITBURNIronworker 6.00 0.00 0.00 6.00

FOR MATTHEW CHAMBERLAINIronworker 6.00 0.00 0.00 6.00

JNM BARRY ROTHMANIronworker 6.00 0.00 0.00 6.00

APP HENRY HERNANDEZIronworker 6.00 0.00 0.00 6.00

GEN RON KNARRElectrician 0.00 0.00 0.00 0.00

JNM JOHN GAGNONOperator 0.00 0.00 0.00 0.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 136 Date: 01-Mar-2012 Thursday

Crew - Jacks, Bob, Jimmy & Eric worked in strand #69 connection New railing in north side. Crew was working in the rain.

Crew performed transfering from strand # 69 to 70 in bad weather
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